NexaWorks: Proposal

Low-risk delivery, managed for the long term
RFP KRL-2026-07 · Cloud Order Management Platform with ERP Integration · Kestrel Retail Ltd

1. Executive Summary and Understanding

NexaWorks proposes a configurable cloud order management platform for Kestrel Retail Ltd, delivered through a disciplined, low-risk implementation programme and backed by a 24x7 managed support service.

Our understanding of Kestrel's needs: (a) unified order capture across web, 42 stores and two marketplaces; (b) near real-time SAP S/4HANA synchronisation of orders, stock and invoices; (c) minimal disruption during the festive peak (October–November); (d) clear accountability after go-live.

2. Proposed Solution

- NexaOMS SaaS on Microsoft Azure (Central India) with active-passive high availability; 99.9% availability SLA.
- REST API integration with SAP S/4HANA via SAP Integration Suite; order and inventory events every 60 seconds.
- Standard connectors for Shopify, Amazon and POS; configurable fulfilment rules engine.
- Horizontal auto-scaling validated to 70,000 orders/day.

3. Implementation Plan, Team and Milestones

Methodology: hybrid waterfall-agile with 2-week sprints inside four gated phases over 18 weeks. Go-live is deliberately scheduled before the festive freeze.

Phase	Weeks	Milestone / exit gate	Owner
1. Mobilise & discover	1–3	Signed blueprint, integration catalogue, data migration plan	NexaWorks PM
2. Configure & integrate	4–10	SAP + channel integrations in SIT; 3 sprint demos	Solution architect
3. Test & migrate	11–15	SIT exit, performance test, 2 mock cutovers, UAT sign-off	QA lead + Kestrel
4. Deploy & hypercare	16–18	Pilot 5 stores, then full rollout; 6-week hypercare	Delivery lead

Team (10 FTE): programme manager (PMP), solution architect, integration lead, 4 engineers, QA lead, 1 tester, change & training manager. A RACI matrix is attached as Annex A.

Governance: weekly status report, fortnightly steering committee, RAID log. Top risks and mitigations:

Risk	Mitigation
SAP master-data quality	Data cleansing sprint in phase 1; 2 mock migrations
Festive-peak disruption	Code freeze from 20 Sept; rollback plan tested in mock cutover
Store user adoption	Train-the-trainer for 42 store managers; floor-walkers at go-live

Contingency: 2 weeks of schedule buffer and 10% effort contingency are included in the price.

4. Commercial Proposal

Item	Basis	Amount (INR)
Implementation incl. data migration (fixed price)	One-time	78,00,000
NexaOMS subscription	Per year × 3 years @ 36,00,000	1,08,00,000
24x7 managed support	Per year × 3 years @ 8,00,000	24,00,000
Total 3-year cost of ownership		**2,10,00,000**

Assumptions: prices exclude GST; includes 3 connectors and migration of 24 months of order history; payment milestone-linked (20/30/30/20). Change requests at INR 9,500 per person-day. Validity 120 days.

5. Security and Compliance

- ISO/IEC 27001:2022 certified; SOC 2 Type I completed, Type II audit scheduled for Q1 2027.
- AES-256 encryption at rest, TLS 1.2+ in transit; MFA and RBAC; audit logs retained 3 years.
- Annual third-party penetration test; data stored in India in line with the DPDP Act 2023.

6. Support Model, Experience and References

Priority	Response time	Resolution target	Coverage
P1 – platform down	15 minutes	4 hours	24x7
P2 – major function impaired	1 hour	8 hours	24x7
P3 – minor issue	4 hours	3 business days	Business hours

Named account manager, customer success reviews monthly for the first 6 months, then quarterly. Service credits of up to 10% of monthly fees for SLA breaches.

Experience: 11 years; 21 OMS implementations in retail and consumer goods, 9 with SAP integration.

References: VP Operations, Harbourline Stores (fictional), 2025; IT Director, Saffron Foods Retail (fictional), 2024; COO, UrbanNest Home (fictional), 2023.